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Cable Hauling

There was only minimal Cable field work today due to the weather. See the diary of R. Granados for work
at the Tower saddle. By the time my field shift started, the Tower crews were leaving for the day. They
only did some minor adjusting of strands at the Tower.

- I arrived at the pier 7 office at 08:00.
- From 08:00 until 08:45, I checked email, updated my vehicle log, did my timesheet etc.
- At 09:00, I arrived at the Tower saddle, but the crews were just leaving for the day due to bad weather.
- From 09:30 until 10:30, I was waiting at the Caltrans field connex box to see if they were going to
continue work at any other locations. By 10:30, there was no work, so I went back to the Pier 7 office.
- From 11:00 until 12:30, I searched for & downloaded submittals related to future Cable field work
(Suspender Rope Erecrtion Plan & Split Collar Erection Plan).
- From 12:30 until 13:00, I ate lunch.
- From 13:00 until 14:30, I filled out several Cable hauling & installation checklists for work at the Tower
saddle.
- From 14:30 until 15:15, I went to the warehouse to observe the demonstration of the Cable wrapping.
- From 15:15 until the end of the shift, I continued the review of ABF Submittals 259R00, 259R01, &
259R02 (PWS Cable Compaction Plan).
.
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